



## Construction Update for the Week of July 22




Last week at Crystal Creek, crews braved the heat and completed substantial work, including removal of the temporary cofferdam, work on a new structure over the existing waterway channel and streambank stabilization.

With cooler temperatures expected next week, crews plan to install the bridge's precast beams on Tuesday and Wednesday. Later in the week, crews will focus on watermain and storm sewer work on the bridge's north side.



Check out the transformation and take a stroll through Old Town Algonquin!

As a reminder, the current detour impacting the section of Main Street south of Algonquin Road remains in place during bridge construction.



For more information and the latest detour map, visit the [Old Town project website](#).