




Construction Update for the Week of April 13



Last week, crews worked on parkway landscape restoration and prepared for upcoming asphalt driveway replacements.

This week marks the beginning of the final stage of the project! The contractor will begin preparing the remaining driveway aprons which were damaged during construction for replacement. During this time residents may be asked to park their cars on the street while the work is taking place. Crews will also begin removing the remaining pavement along North Harrison Street north of Sunny Drive in preparation for roadway for resurfacing, which is anticipated to occur during the week of April 20. All work will proceed as planned, weather and conditions permitting.

Here's what to expect as we move forward with completing the project:


- North Harrison Street will be completely repaved from Sunny Drive *north* to the 900 block of North Harrison Street.
 - Asphalt driveway replacement will be completed around the same time as road repaving.
 - Parkway restoration will be finalized after the roadway work is completed.

As the Stage 2 Harrison Street Project nears completion, the Village would like to thank you for your patience and cooperation during construction.

*Fox 14 Marina is open during construction and accessible from the north, off Blackhawk Trail.

Detour Alert

The Stage 2 detour is in effect and is expected to remain in place for several weeks. North Riverview Drive between North Main and Park streets will be closed as part of the stage 2 detour. Access to residences and businesses within the work zone will be maintained.



For more information and the latest detour map, visit the [Old Town project website](#).

If you have questions, please contact the Resident Project Representative, Dan Gillespie at 847-346-2538 or by email at d.gillespie@trotter-inc.com.
