



Construction Update: May 9

Last week, the contractor installed the mainline sanitary sewer up to Division Street. Sanitary sewer work along La Fox River Drive will pause for the next few weeks while the construction team focuses work at the intersection of South Harrison Street and Algonquin Road. The Village and contractor have coordinated this work with the IDOT project on Algonquin Road to prevent additional future lane closures on the bridge.

This week, the contractor will begin boring or drilling underground a casing pipe along Harrison Street under Algonquin Road. This casing pipe will allow the sanitary sewer to pass under the intersection of Algonquin Road. Also next week, the water main installation will begin at the intersection of South Harrison Street and Algonquin Road. This work will occur within the IDOT work zone. Both the water main and sanitary sewer installation at this intersection are expected to take a couple of weeks.




Sanitary sewer excavation



Sanitary sewer installation



Sanitary sewer being lowered




Compaction of the trench backfill

Detour:

Due to the construction coordination at the bridge, access onto Algonquin Road from North and South Harrison streets will not be permitted. Please follow the detour route on Main Street to bypass this work zone.

Traffic will be routed along Route 31 to Main Street and then back to Washington Street and La Fox River Drive.

We ask that drivers, pedestrians and bicyclists use caution due to the level of construction equipment along La Fox River Drive.



This project is expected to take 10 months to complete. We appreciate everyone's patience and understanding as we invest in this important infrastructure project to improve the community.

[Visit Our Project Website](#)

If you have questions or concerns contact Dan Gillespie at (847) 346-2538 or via email d.gillespie@trotter-inc.com.