



**DOWNTOWN
STREETSCAPE**

STAGE 3

**HARRISON, WASHINGTON,
LA FOX SANITARY & WATER
IMPROVEMENTS PROJECT**

Construction Update: July 4



Sewer Installation

Happy Independence Day! In observance of the holiday, construction crews were off on Friday and will resume work on Monday, July 6.

Last week, the construction team installed the sanitary sewer up to approximately 407 La Fox River Drive.

Next week, crews will continue installing the sewer along La Fox River Drive and anticipate completing work up to Madison Street.

Please remember that residents in the immediate construction area may have limited access to their driveways during the day. A member of the construction team will notify residents of driveway access restrictions in advance, either in person or with a construction notice door hanger. Additionally, residents along the east side of La Fox


River Drive should know that as the sanitary sewer installation progresses past their home, they could see a disruption of water services. If your water services will be impacted, a member of the construction team will provide 48-hour advanced notice of the disruption, either in person or with a construction notice door hanger.

Pedestrians and bicyclists should use the east sidewalk on La Fox River Drive to access the Prairie Trail.

Detour:

Traffic will be routed along Route 31 to Main Street and then back to Washington Street and La Fox River Drive.

We ask that drivers, pedestrians and bicyclists use caution due to the level of construction equipment along La Fox River Drive.



This project is expected to take approximately 10 months to complete. We appreciate everyone's patience and understanding as we invest in this important infrastructure project to improve the community.

[Visit Our Project Website](#)

If you have questions or concerns contact Dan Gillespie at (847) 346-2538 or via email d.gillespie@trotter-inc.com.