



**DOWNTOWN  
STREETSCAPE**

**STAGE 3**

**HARRISON, WASHINGTON,  
LA FOX SANITARY & WATER  
IMPROVEMENTS PROJECT**

## Construction Update: August 22



### *Crystal Creek by-pass pumping*

This week, the contractor installed dams and bypass pumped Crystal Creek. Crews needed to pump the creek around the work zone to allow new sanitary sewer and water main infrastructure to be installed. This was a big undertaking that required long hours and lots of equipment, but is now complete!

We appreciate everyone's patience during this process.

Next week, the contractor will complete the storm sewer work along La Fix River Drive between Center and Madison streets. Crews will also continue the installation of the sanitary sewer along La Fox River Drive, starting at Madison Street and progressing north.






### Additional Road/Sidewalk Closure

Due to the placement of the by-pass pumping pipe, Harrison Street is closed between the access points at the Village-owned parking lots and Rt. 62.


The work zone along S. Harrison Street is closed to pedestrians as well. Pedestrians and drivers should take Washington Street to Main Street to detour around the construction zone.



- Legend**
- = Construction Zone: Street and sidewalk closed
  - = Cornish Park entrance at Harrison St closed
  - = Village parking open

### Detour:

Traffic is being routed along Route 31 to Main Street and then back to Washington Street and La Fox River Drive.



---

Visit Our Project Website

---

If you have questions or concerns contact Dan Gillespie  
at (847) 346-2538 or via email [d.gillespie@trotter-inc.com](mailto:d.gillespie@trotter-inc.com).