



Construction Update for the Week of August 26



This past week crews, began building the roadway connection to the south side of the bridge. Crews also worked on the north side of the bridge, replacing underground utility infrastructure for storm sewer and water main pipes.

Construction will continue on both the roadway connection and utilities through next week.




In addition, crews were excited to begin installing the substructures needed for the decorative elements that will be added to the bridge. New decorative piers, pedestrian pergola and a steel gateway entrance will be added to the bridge in the coming weeks.

Once the decorative elements are installed, the bridge will be opened to pedestrian traffic while crews complete the utilities and new streetscape elements being added to Main Street on the north side of the bridge.

The current detour impacting the section of Main Street south of Algonquin Road remains in place during bridge construction. As a reminder **public parking is available** along Main Street south of the bridge or in the parking lots located behind Bold American Fare Restaurant or at the corner of Harrison and Washington streets. The parking lot located behind Bold American Fare can be accessed directly from IL 62.





For more information and the latest detour map, visit the [Old Town project website](#).