



Construction Update for the Week of August 5




The construction team has been busy preparing the bridge structure for concrete. This included installing the electrical conduit and rebar into the structure of the bridge, pictured above.

Now that this work is complete, the concrete for the bridge deck over Crystal Creek can be poured. The construction team will also focus on underground utility installation. As a reminder, once the concrete is poured, crews will need to allow the concrete to properly cure before additional progress can be made. While the concrete cures, progress will continue as the construction team focuses on underground utility installation.

As a reminder, the bridge will reopen to traffic this **fall** after the roadway work is complete.

Construction crews also worked on additional storm sewer construction on North Main Street between Front and Edwards streets.

As a reminder, the current detour impacting the section of Main Street south of Algonquin Road remains in place during bridge construction.



For more information and the latest detour map, visit the [Old Town project website](#).