



## Construction Update for the Week of September 16



Progress continues on the bridge over Crystal Creek. This week, crews will be installing the handrails over the bridge and installing lights in the pergola. These features will help create a safe and inviting walkways for pedestrians. Crews will also begin to prepare the area for new sidewalk concrete that will be installed on both sides of the bridge.


Once the sidewalk connections are completed and safe for pedestrians, the west side of the bridge will be opened to pedestrian traffic while crews complete the utility work on the east side and add the new streetscape elements to Main Street on the north side of the bridge.



Construction of the new storm sewer and water mains began on Harrison Street. To learn more about this project and view detour maps, please visit the [project website](#). If you are interested in receiving future email updates about the construction on Harrison Street, please select the box for Stage 2 Harrison Street on the Stay Connected page of the website.

The current detour impacting the section of Main Street south of Algonquin Road remains in place during bridge construction. As a reminder, **public parking is available** along Main Street south of the bridge or in the parking lots located behind Bold American Fare Restaurant or at the corner of Harrison and Washington streets. The

parking lot located behind Bold American Fare can be accessed directly from IL 62.



For more information and the latest detour map, visit the [Old Town project website](#).