



## Construction Update: September 5



*Paving for new pedestrian amenities*

This week, crews poured the concrete walk between the Fox River Bridge and the new

pedestrian bridge, continued landscaping around the Trail and began preparing for installation of the bollard lamps (see [project website](#) for details about the lamps). The construction team also began placing the concrete base for the brick pavers near the pergola and placing the brick pavers in the picnic area adjacent to the path.

Next week, crews will continue this work and begin paving the Trail with asphalt.

Please note: Crews are off on Monday, September 7 in observance of Labor Day and will resume work on Tuesday, September 8.

Thank you for your patience and cooperation as we near the end of construction!



**Placing the concrete base**

---

### **Construction Detour:**

**The construction detour remains in place until construction is complete.** The detour routes users to La Fox River Drive onto local streets where they can safely reconnect to the Prairie Trail through Towne Park. Please use the free, public parking lots indicated on the map. For safety purposes, we kindly ask that you walk your bicycle while in the construction zone.



For more information and detour map, visit the [Old Town project website](#).

If you have questions, please contact Dan Crosson at 847-823-0500.