




Construction Update for the Week of November 25



Last week, crews completed the required testing and disinfecting of the water main.

On Tuesday, crews will be completing the final connection for the water main at the intersection of Edwards Street and North Main Street. Motorists should be aware of a possible lane shift or flaggers on site, as this work will encroach into the northbound lane of North Main Street.

Additionally, the contractor plans to remove the dewatering system along North Harrison Street between Front and Edwards streets. Motorists should be aware that flaggers may be present for this work.

To close out the scheduled work for this week, crews will begin storm sewer repairs along North Harrison Street between Edwards Street and Sunny Drive.

A special notice for properties along North Harrison Street:

- Mainline sewer installation north of the 500 block of North Harrison Street will resume in early December.
- All residents in the 500 block and south should continue to access their properties off North Harrison Street from Algonquin Road or Front Street.
- Residents to the north of this work zone and all other traffic should continue to follow the detour.

*Fox 14 Marina is open during construction and accessible from the north, off Blackhawk Trail.

Detour Alert

The Stage 2 detour is expected to remain in place for several weeks. North Riverview Drive between North Main and Park streets will be closed as part of the stage 2 detour. Access to the residents and businesses within the work zone will be maintained.



For more information and the latest detour map, visit the [Old Town project website](#).

If you have questions, please contact the Resident Project Representative, Dan Gillespie at 847-346-2538 or by email at d.gillespie@trotter-inc.com.
