



Construction Update: October 10

This week, crews installed the sanitary sewer at the intersection of Washington and S. Harrison streets. The contractor also began replacing curb, sidewalk and driveways along La Fox River Drive. This work will continue for the next few weeks.

This week, crews will continue installing the sanitary sewer along S. Harrison Street between Washington Street and Crystal Creek. The contractor also plans to start replacing the water main along Washington Street between S. Harrison and Main streets later in the week. At that time, Washington Street from S. Harrison to S. Main streets will be closed while crews complete this work.

In the coming weeks, the contractor expects to complete the following work along La Fox River Drive from Center Street and moving north (weather permitting):


- Completion of concrete replacement
- Restoration of grass areas
- Roadway paving

Note: The parking lots along S. Harrison Street will remain open. Motorists may enter the parking lots through the temporary access ramp installed on Washington Street (see map below). While work is being completed on Washington Street later next week, the public lots will be accessible by detouring along Madison Street to S. Harrison Street.

Detours and Closures

- S. Harrison Street between Washington Street and Algonquin Road is closed.
- Washington Street from La Fox River Drive to south of S. Harrison Street is closed.
- At the end of the week of October 12, Washington Street from S. Harrison to S. Main streets will be closed.

Please refer to the map below to detour around the closures. Thank you again for your continued cooperation and patience.



Visit Our Project Website

If you have questions or concerns contact Dan Gillespie at (847) 346-2538 or via email d.gillespie@trotter-inc.com.