



**DOWNTOWN  
STREETSCAPE**

**STAGE 3**

**HARRISON, WASHINGTON,  
LA FOX SANITARY & WATER  
IMPROVEMENTS PROJECT**

## Construction Update: November 14



*Paving Algonquin Road*



*Excavating the lift station*

This week, the contractor made the following progress:

- Completed placement for the concrete sidewalk, driveway and roadway patching along S. Harrison and Washington streets. The contractor expects these streets to reopen the week of November 23.
- Started installing the sanitary sewer along N. Harrison Street, beginning at Algonquin Road and progressing north. This work will continue through next week.
- Continued excavation for the lift station\* at the intersection of La Fox River Drive and Center Street.

\*A facility used to move wastewater from lower to higher elevation


Next week, the landscape contractor will begin the landscape restoration along S. Harrison and Washington streets. Crews also plan to place the lift station wet well. Construction of the lift station will continue for the next few months.

---

### Detours and Closures

- S. Harrison Street between Washington Street and Algonquin Road is closed. N. Harrison Street from Algonquin Road to Front Street is also closed. All businesses along N. Harrison Street between Front and Edward streets are open and accessible from Edward Street.
- Washington Street is closed between Main Street and La Fox River Drive. The public parking lots on S. Harrison Street can be accessed via the temporary ramp on Washington Street.

Please refer to the map below to detour around the closures. Thank you again for your continued cooperation and patience.



Visit Our Project Website

If you have questions or concerns contact Dan Gillespie at (847) 346-2538 or via email [d.gillespie@trotter-inc.com](mailto:d.gillespie@trotter-inc.com).

