



Construction Update: November 21

Here's what crews accomplished this week:

- Installed the sanitary sewer along N. Harrison Street between Algonquin Road and Front Street.
- Finished patching work along Washington and S. Harrison streets. **Washington Street is now open to traffic, and S. Harrison Street is open between Washington Street and Crystal Creek. The public parking lots are accessible via S. Harrison Street. S. Harrison Street between Crystal Creek and Algonquin Road is closed, but is expected to reopen early next week.**
- Completed all major work south of Algonquin Road, with the exception of lift station* construction at La Fox River Drive and Center Street.
- Placed the wet well for the new lift station at La Fox River Drive and Center Street. This work will continue for the next few months.

*A facility used to move wastewater from lower to higher elevation

Next week, crews will continue installing the sanitary sewer along N. Harrison Street and constructing the lift station at La Fox River Drive and Center Street.

Detours and Closures




- **S. Harrison Street between Crystal Creek and Algonquin Road is closed. The constructor expects to reopen the road early next week. The public parking lots are accessible via S. Harrison Street.**
- N. Harrison Street from Algonquin Road to Front Street is closed. All businesses along N. Harrison Street between Front and Edward streets are open and accessible from Edward Street.

Please refer to the map below to detour around the closures. Thank you again for your continued cooperation and patience.

STAGE 3

HARRISON, WASHINGTON,
LA FOX SANITARY & WATER
IMPROVEMENTS PROJECT

Legend

-  = Road closed
-  = Temporary access ramp
-  = Public parking



Road reopens
week of Nov. 23

www.owntownalgonquin.org



Visit Our Project Website

If you have questions or concerns contact Dan Gillespie
at (847) 346-2538 or via email d.gillespie@trotter-inc.com.