



Construction Update: September 12

Here's what crews accomplished last week

Sanitary sewer work: Crews installed the sanitary sewer along La Fox River Drive up to Washington Street. The contractor expects to complete installation of the sanitary sewer along La Fox River Drive early next week. Once this work is complete, crews will start the installation of the sanitary sewer heading west along Washington Street from La Fox River Drive to S. Harrison Street.

Water main work: Crews completed the installation of the water main at the intersection of N. Harrison Street and Algonquin Road and began restoring the road. The contractor expects to finish paving the road on Monday, September 14.

Here's what's coming up next week

On Monday, September 14, after the intersection of Harrison Street and Algonquin Road is reopened, the intersection of Main Street and Algonquin Road will be closed so crews can complete the remaining water main work at this location. All businesses and parking along Main Street will remain open.

Detours and Closures



- Main Street and Algonquin Road will be closed starting Monday, September 14.
- The detour along La Fox River Drive and Washington Street will remain.
- La Fox River Drive from north of Madison Street to the Fox River is closed.
- Washington Street from La Fox River Drive to south of S. Harrison Street is closed. The intersection of S. Harrison and Washington streets will remain open.


Please refer to the map below for a detour route around the closures. Thank you again for your continued cooperation and patience.

STAGE 3

HARRISON, WASHINGTON,
LA FOX SANITARY & WATER
IMPROVEMENTS PROJECT

Legend

-  = Road closed
-  = Intersection closed starting 9/14



Visit Our Project Website

If you have questions or concerns contact Dan Gillespie
at (847) 346-2538 or via email d.gillespie@trotter-inc.com.