



Construction Update: September 19

This week, crews installed the sanitary sewer along Washington Street up to S. Harrison Street. The construction team also completed the final water main connections on N. Main Street and will restore the road early next week; the contractor expects Main Street will be reopened midweek.

Next week, in addition to restoring N. Main Street, crews will install the final sanitary sewer laterals along La Fox River Drive north of Madison Street.

Detours and Closures

- Main Street and Algonquin Road is closed and will reopen midweek.
- The detour along La Fox River Drive and Washington Street remains in place.
- La Fox River Drive from north of Madison Street to the Fox River is closed.
- Washington Street from La Fox River Drive to south of S. Harrison Street is closed. The intersection of S. Harrison and Washington streets remains open.


Please refer to the map below to detour route around the closures. Thank you again for your continued cooperation and patience.

STAGE 3

HARRISON, WASHINGTON,
LA FOX SANITARY & WATER
IMPROVEMENTS PROJECT

Legend

 = Road closed



Visit Our Project Website

If you have questions or concerns contact Dan Gillespie
at (847) 346-2538 or via email d.gillespie@trotter-inc.com.